The 49 Project Processes in the PMBoK® 6th Edition

Online PM Courses Build Your Project Career		Initiating	Five Project Planning	Executing	Monitoring and	Closing	
		4.1 Develop Project Charter	4.2 Develop Project Management Plans	4.3 Direct and Manage Project Work 4.4 Manage Project Knowledge	4.5 Manage and Control Project Work 4.6 Perform Integrated Change Control	4.7 Close Project or Phase	7
	Project Scope Management Ch 5		5.1 Plan Scope Management 5.2 Collect Requirements 5.3 Define Scope 5.4 Create WBS		5.5 Validate Scope 5.6 Control Scope		
	Project Schedule Management Ch 6		6.1 Plan Schedule Management 6.2 Define Activities 6.3 Sequence Activities 6.4 Estimate Activity Durations 6.5 Develop Schedule		6.6 Control Schedule		The state of the s
	Project Cost Management Ch 7		7.1 Plan Cost Management 7.2 Estimate Costs 7.3 Determine Budget		7.4 Control Costs		
	Project Quality Management Ch 8		8.1 Plan Quality Management	8.2 Manage Quality	8.3 Control Quality		
	Project Resource Management Ch 9		9.1 Plan Resource Management 9.2 Estimate Activity Resources	9.3 Acquire Resources 9.4 Develop Team 9.5 Manage Team	9.6 Control Resources		
	Project Communications Management Ch 10		10.1 Plan Communications Management	10.2 Manage Communications	10.3 Monitor Communications		
	Project Risk Management Ch 11		11.1 Plan Risk Management 11.2 Identify Risks 11.3 Perform Qualitative Risk Analysis 11.4 Perform Quantitative Risk Analysis 11.5 Plan Risk Reponses	11.6 Implement Risk Responses	11.7 Monitor Risks		
	Project Procurement Management Ch 12		12.1 Plan Procurement Management	12.2 Conduct Procurements	12.3 Control Procurements		
	Project Stakeholder Management Ch 13	13.1 Identify Stakeholders	13.2 Plan Stakeholder Engagement	13.3 Manage Stakeholder Engagement	13.4 Monitor Stakeholder Engagement		
		2	24	10	12	1	